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ESTIMATE RUN 06/21/2004

ESTIMATE SUMMARY 12:28:58
CONTID: C14560 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14560-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 31.0 DAYS TIME ALLOW: 50 WORK DAYS
I-70, Genoa-East PERCENT TIME: 62.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: IM 0704-203
I-70, Genoa-East
NAME OF ROAD: 070A
PROJECT COUNTIES: LINCOLN
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/20/2004 DATE TIME STARTED 04/21/2004
1800 NORTH TAFT DATE LET 01/15/2004 DATE WORK BEGAN
DATE AWARDED 01/22/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/03/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 04/21/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,779,858.88 PARTICIPATING $ 2,582,867.63 S 1,675,351.75
AWARD PROJECT AMT: S  2,671,609.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.91% TOTAL EARNINGS 2,582,867.63 1,675,351.75
FUNDS AVAILABLE: $ 196,991.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,582,867.63 1,675,351.75
TOTAL CLAIMS: $ 0.00 RETATNAGE -498.41 -148.91
SECURITIES ENCUMBERED 498.41 148.91
NET EARNINGS 2,582,867.63 1,675,351.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,582,867.63 1,675,351.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,675,351.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00240
0010 304-07000
0015 403-00720
0020 403-34841
0025 411-10255
0030 420-00500
0035 626-00000
0040 627-00005
0045 627-00012
0050 630-00000
0055 630-00007

ROADWAY

*HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT)

*HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22)
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(SLOW-SETTING)

GEOTEXTILE

(PAVING)

*MOBILIZATION

*EPOXY PAVEMENT MARKING

*PAVEMENT MARKING PAINT

(LOW VOC SOLVENT BASE)

*FLAGGING

*TRAFFIC CONTROL INSPECTION
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QUANTITY/
UNITS
UNIT PRICE
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C14560 COLORADO DEPARTMENT OF TRANSPORTATION
14560-BID
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PCN: 14560-BID ESTIMATE RUN 06/21/2004
PROJECT: IM 0704-203 ESTIMATE NO: 0002 12:28:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00012 *TRAFFIC CONTROL MANAGEMENT 33.000 12.000
DAY 18.000 7,200.00
400.00000 30.000 12,000.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.000
EACH 0.800 24.00
30.00000 1.800 54.00
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 19.000
EACH 15.200 760.00
50.00000 34.200 1,710.00
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 14.000
EACH 11.200 896.00
80.00000 25.200 2,016.00
0080 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000
SF 12.800 128.00
10.00000 28.800 288.00
0085 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 480.00
600.00000 1.800 1,080.00
0090 630-80380 *TRAFFIC CONE 400.000 200.000
EACH 160.000 1,200.00
7.50000 360.000 2,700.00
0095 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 95,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0110 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14560-BID ESTIMATE RUN 06/21/2004
PROJECT: IM 0704-203 ESTIMATE NO: 0002 12:28:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70025 F/A QUALITY INCENTIVE PAYMENT 54,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0120 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,761,358.88 $1,675,351.75$ 2,564,367.63
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0125 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0130 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0135 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0140 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT $ 18,500.00 $ 0.00$ 18,500.00

PROJECT TOTAL CURRENT AMT § 2,779,858.88 $1,675,351.75 $ 2,582,867.63



